T ——— i —

y—
~—
p

aera-graphics

SPAT

IAL SERVICES

Montana DNRC — Status Update — April 29, 2019

Project Overview

Aero-Graphics was contracted by the State of o
Montana DNRC to acquire, process, and deliver A
aerial Lidar data and derivative products that o
adhere to USGS specifications. The assigned project || o
areas cover a total of 18,297 square miles located A
throughout Montana. o

Coordinate System .

Horizontal Datum: NAD83

Vertical Datum: NAVD88 (Geoid12b)
Projection: Montana State Plane - FIPS 2500 o
Units: Horizontal — Int. Foot | Vertical — US Foot °

Project Deliverables

Weekly status reports throughout the project
Calibrated point cloud in LAS 1.4 format

Classified point cloud in LAS 1.4 format

Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format
First-Return DEMs at a 3’ cell size in ESRI-Grid format
Intensity Imagery at a 3’ cell size in GeoTIFF format
DTM in ESRI Geodatabase and ASCII formats

1’ and 2’ contours in ESRI Geodatabase format
Ground control and checkpoints in SHP format
Bathymetric Survey data including cross-section point listing
MT Licensed Surveyor Certification and Survey Report
Technical Project Report in PDF format
FGDC-compliant metadata in XML format

Montana DNRC 2019

Project Area Overview

Quality Level
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8- Carbon and Stillwater

9- Lincoln-Whole County

10- Treasure-Yellowstone River
11- Big Horn-Tongue River

12- Rosebud-Yellowstone River
13- Custer-Yellowstone River
14- Dawson-Yellowstone River

1- Dawson-Remaining County

2- Custer-Remaining County North
3- Fallon-Remaining County

4- Fallon-Town of Baker

5- Rosebud-Remaining County

6- Treasure-Remaining County

7- Big Horn-Remaining County
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Montana DNRC 2019
LiDAR Acquisition Status

LiDAR Acquisition Status
N . i
A 0 25 50 100 Area Acquired To Date -- 3,204 mi

Miles I Remaining Acquisition -- 15,093 mi?
Recent Updates

e LiDAR acquisition 18% complete

e Flight crews on-site awaiting acceptable weather conditions

e Control Survey Status: Custer/Dawson/Fallon Counties — targets down
Rosebud County — targets 60% down, will be completed by Thursday 5/2




